COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/09/2005

ESTIMATE SUMMARY 08:31:45
CONTID: C13923T ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 13923T-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 82.0 DAYS TIME ALLOW: 8/15/20( FIXED COMPLETION DAT
LOS PINOS RIVER IN IGNACIO (STR. P-06-AA) PERCENT TIME:  45.56 ORIG TIME ALLOW: 8/15/20( FIXED COMPLETION DAT

PROJECT NO: BR 151A-007

LOS PINOS RIVER IN IGNACIO (STR. P-06-ARA)

NAME OF ROAD: SH 151
PROJECT COUNTIES: LA PLATA
CONTRACTOR:
LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 05/09/2005 DATE TIME STARTED 02/17/2005
9002 N. MOORE RD. DATE LET 01/20/2005 DATE WORK BEGAN 03/06/2005
DATE AWARDED 01/31/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/16/2005 DATE ACCEPTED
LITTLETON CO 80125 303-791-5642 DATE NOTICE TO PROCEED 02/17/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,537,625.46 PARTICIPATING $ 908,877.63 $ 435,884.59
AWARD PROJECT AMT: $  3,170,919.58 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 25.69% TOTAL EARNINGS 908,877.63 435,884.59
FUNDS AVAILABLE: $ 2,628,747.83 STOCKPILED MATERIALS 205,077.28 205,077.28
GROSS EARNINGS 1,113,954.91 640,961.87
TOTAL CLAIMS: $ 0.00 RETAINAGE -22,946.33 -12,356.54
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,091,008.58 628,605.33
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,091,008.58 628,605.33
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 628,605.33

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
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COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0002
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CONTID: C13923T COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 13923T-BID ESTIMATE RUN 05/09/2005
PROJECT: BR 151A-007 ESTIMATE NO: 0002 08:31:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 203-01140 ROLLING 40.000 0.000
HOUR 1.000 84.39
84.38890 1.000 84.39
0065 203-01500 BLADING 40.000 0.000
HOUR 0.000 0.00
98.18680 0.000 0.00
0070 203-01510 BACKHOE 27.000 12.000
HOUR 15.000 1,472.80
98.18680 27.000 2,651.04
0075 203-01550 DOZING 40.000 0.000
HOUR 0.000 0.00
121.60540 0.000 0.00
0080 203-01594 COMBINATION LOADER 40.000 8.000
HOUR 0.000 0.00
121.60540 8.000 972.84
0085 203-01597 POTHOLING 40.000 11.000
HOUR 25.000 2,996.23
119.84900 36.000 4,314.56
0095 207-00205 TOPSOIL 350.000 0.000
cy 0.000 0.00
9.27200 0.000 0.00
0100 208-00005 EROSION LOG 150.000 0.000
LF 0.000 0.00
11.66000 0.000 0.00
0105 208-00020 SILT FENCE 600.000 284.000
LF 136.000 557.37
4.09830 420.000 1,721.29
0110 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0.000 0.00
3,929.28710 2.000 7,858.57
0115 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.000 0.00

3,467.58870 0.000 0.00



CONTID: C13923T COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 13923T-BID ESTIMATE RUN 05/09/2005
PROJECT: BR 151A-007 ESTIMATE NO: 0002 08:31:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0120 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.200
LS 0.200 571.00
2,855.00710 0.400 1,142.00
0125 210-00810 RESET GROUND SIGN 19.000 5.000
EACH 0.000 0.00
158.07550 5.000 790.38
0130 210-00825 RESET FLASHING BEACON 1.000 0.100
EACH 0.000 0.00
2,927.32370 0.100 292.73
0135 210-01010 RESET GATE POST 2.000 0.000
EACH 0.000 0.00
725.97630 0.000 0.00
0140 210-01011 RESET GATE 1.000 0.000
EACH 0.000 0.00
1,147.51090 0.000 0.00
0145 210-01050 RESET CHAIN LINK FENCE 20.000 0.000
LF 0.000 0.00
57.37550 0.000 0.00
0150 210-04010 ADJUST MANHOLE 1.000 0.000
EACH 0.000 0.00
866.89720 0.000 0.00
0155 212-00006 SEEDING (NATIVE) 2.000 0.000
ACRE 0.000 0.00
878.19710 0.000 0.00
0160 213-00003 MULCHING (WEED FREE) 2.000 0.000
ACRE 0.000 0.00
1,170.92950 0.000 0.00
0165 213-00061 MULCH TACKIFIER 400.000 0.000
1B 0.000 0.00
2.34190 0.000 0.00
0170 214-01010 BRUSH LAYER CUTTING 3,500.000 0.000
EACH 850.000 1,990.62

2.34190 850.000 1,990.62



CONTID: C13923T COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 13923T-BID ESTIMATE RUN 05/09/2005
PROJECT: BR 151A-007 ESTIMATE NO: 0002 08:31:45

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0175 216-00015 SOIL RETENTION BLANKET (EXCELSIOR) 300.000 0.000
sy 0.000 0.00
2.34190 0.000 0.00
0180 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.750
LS 0.000 0.00
3,426.13970 0.750 2,569.60
0185 250-00050 *MONITORING TECHNICIAN 20.000 0.000
HOUR 0.000 0.00
79.62320 0.000 0.00
0190 250-00110 *HEALTH AND SAFETY OFFICER 22.500 22.500
HOUR 0.000 0.00
138.75510 22.500 3,121.99
0195 250-00120 *MATERIAL SAMPLING AND DELIVERY 2.000 2.000
EACH 0.000 0.00
156.90460 2.000 313.81
0200 250-00210 *SOLID WASTE DISPOSAL 10.000 0.000
cY 0.000 0.00
68.14810 0.000 0.00
0205 250-00220 *HAZARDOUS WASTE DISPOSAL 10.000 0.000
cy 0.000 0.00
184.53850 0.000 0.00
0210 304-02000 AGGREGATE BASE COURSE (CLASS 2) 8,027.000 0.000
TON 3,327.870 59,167.20
17.77930 3,327.870 59,167.20
0215 304-06000 AGGREGATE BASE COURSE (CLASS 6) 1,736.000 0.000
TON 0.000 0.00
19.24300 0.000 0.00
0220 304-09014 AGGREGATE BASE COURSE (SPECIAL) 196.000 0.000
TON 0.000 0.00
12.07690 0.000 0.00
0225 403-34701 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 2,573.000 0.000
TON 0.000 0.00
37.46970 0.000 0.00



CONTID: C13923T COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 13923T-BID ESTIMATE RUN 05/09/2005
PROJECT: BR 151A-007 ESTIMATE NO: 0002 08:31:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0230 411-03352 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 154.000 0.000
TON 0.000 0.00
257.60450 0.000 0.00
0235 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 493.000 0.000
GAL 0.000 0.00
2.34190 0.000 0.00
0240 411-10300 *EMULSIFIED ASPHALT (PRIME COAT) 2,631.000 0.000
GAL 0.000 0.00
2.34190 0.000 0.00
0245 412-00600 *CONCRETE PAVEMENT (6 INCH) 245.000 26.700
SY 0.000 0.00
58.19520 26.700 1,553.81
0250 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 214.000 160.000
sy 54.000 137.61
2.54840 214.000 545.36
0255 506-00218 RIPRAP (18 INCH) 251.000 0.000
cY 251.000 33,605.89
133.88800 251.000 33,605.89
0260 601-01050 CONCRETE CLASS B (WALL) 1.600 0.000
cy 0.000 0.00
1,135.80160 0.000 0.00
0265 603-01215 21 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 324.000 0.000
LF 0.000 0.00
56.56650 0.000 0.00
0270 603-01305 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 607.000 512.000
LF 0.000 0.00
62.22930 512.000 31,861.40
0275 603-05030 30 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
1,257.81370 0.000 0.00
0280 603-10180 18 INCH CORRUGATED STEEL PIPE 224.000 172.000
LF 52.000 2,241.24

43.10080 224.000 9,654.58
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PCN: 13923T-BID ESTIMATE RUN 05/09/2005
PROJECT: BR 151A-007 ESTIMATE NO: 0002 08:31:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0285 603-10240 24 INCH CORRUGATED STEEL PIPE 72.000 72.000
LF 0.000 0.00
42.35140 72.000 3,049.30
0290 603-30024 24 INCH STEEL END SECTION 2.000 2.000
EACH 0.000 0.00
478.67730 2.000 957.35
0295 603-33018 18 INCH PIPE SAFETY END TREATMENT 8.000 0.000
EACH 0.000 0.00
1,580.75480 0.000 0.00
0300 604-19110 INLET TYPE R L 5 (10 FOOT) 1.000 0.000
EACH 1.000 7,252.36
7,252.36250 1.000 7,252.36
0305 604-19310 INLET TYPE R L 15 (10 FOOT) 2.000 0.000
EACH 2.000 16,246.32
8,123.15930 2.000 16,246.32
0310 604-30010 MANHOLE SLAB BASE (10 FOOT) 1.000 0.000
EACH 0.000 0.00
4,720.81300 0.000 0.00
0315 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 0.000 0.00
1,580.75480 0.000 0.00
0320 606-02003 *END ANCHORAGE (NONFLARED) 4.000 0.000
EACH 0.000 0.00
2,417.96940 0.000 0.00
0325 607-00005 *END POST 2.000 0.000
EACH 0.000 0.00
178.56670 0.000 0.00
0330 607-11525 *FENCE (PLASTIC) 600.000 261.000
LF 0.000 0.00
7.02560 261.000 1,833.68
0335 607-11580 *FENCE (TEMPORARY) 730.000 654.000
LF 0.000 0.00

10.83110 654.000 7,083.54
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PCN: 13923T-BID ESTIMATE RUN 05/09/2005
PROJECT: BR 151A-007 ESTIMATE NO: 0002 08:31:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0340 607-52900 *LINE POST (CHAIN LINK) 2.000 0.000
EACH 0.000 0.00
130.09030 0.000 0.00
0345 607-60005 *5 FOOT GATE WALK 2.000 0.000
EACH 0.000 0.00
544.48220 0.000 0.00
0350 608-00000 CONCRETE SIDEWALK 975.000 0.000
sy 0.000 0.00
42.73890 0.000 0.00
0355 608-00010 *CONCRETE CURB RAMP 198.000 0.000
SY 0.000 0.00
54.68240 0.000 0.00
0360 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 2,137.000 0.000
LF 0.000 0.00
22.59890 0.000 0.00
0365 609-24004 *GUTTER TYPE 2 (4 FOOT) 40.000 0.000
LF 0.000 0.00
70.54850 0.000 0.00
0370 612-00001 DELINEATOR (TYPE I) 5.000 0.000
EACH 0.000 0.00
23.41860 0.000 0.00
0375 625-00000 *CONSTRUCTION SURVEYING 0.300 0.060
LS 0.060 3,056.13
50,935.43230 0.120 6,112.25
0380 625-00001 CONSTRUCTION SURVEYING (HOURLY) 30.000 6.000
HOUR 0.000 0.00
140.51150 6.000 843.07
0385 626-00000 *MOBILIZATION 0.300 0.150
LS 0.030 7,200.00
240,000.00000 0.180 43,200.00
0390 627-00005 *EPOXY PAVEMENT MARKING 27.000 0.000
GAL 0.000 0.00

140.51150 0.000 0.00
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PCN: 13923T-BID ESTIMATE RUN 05/09/2005
PROJECT: BR 151A-007 ESTIMATE NO: 0002 08:31:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0395 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 210.000 0.000
(XWALK-STOPLINE
SF 0.000 0.00
16.39300 0.000 0.00
0400 630-00000 *FLAGGING 1,000.000 56.500
HOUR 27.000 584.88
21.66220 83.500 1,808.79
0405 630-00007 *TRAFFIC CONTROL INSPECTION 176.000 20.000
DAY 27.000 2,054.98
76.11040 47.000 3,577.19
0410 630-00012 *TRAFFIC CONTROL MANAGEMENT 20.000 5.000
DAY 1.000 421.53
421.53460 6.000 2,529.21
0415 630-80001 *FLASHING BEACON (PORTABLE) 3.000 1.500
EACH 0.000 0.00
351.27880 1.500 526.92
0420 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 5.000 2.500
EACH 0.000 0.00
117.09290 2.500 292.73
0425 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 38.000 19.000
EACH 0.000 0.00
64.40110 19.000 1,223.62
0430 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 53.000 2.500
EACH 4.500 316.15
70.25580 7.000 491.79
0435 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 106.000 40.000
SF 0.000 0.00
10.53840 40.000 421.54
0440 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 0.000 0.00
468.37180 0.000 0.00
0445 630-80360 *DRUM CHANNELIZING DEVICE 40.000 5.000
EACH 0.000 0.00

37.46970 5.000 187.35
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PCN: 13923T-BID ESTIMATE RUN 05/09/2005
PROJECT: BR 151A-007 ESTIMATE NO: 0002 08:31:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0450 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 8.500
EACH 0.000 0.00
29.27320 8.500 248.82
0455 630-80365 *PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 3.000 0.000
EACH 0.000 0.00
1,170.92950 0.000 0.00
0460 630-80380 *TRAFFIC CONE 200.000 0.000
EACH 15.000 140.51
9.36740 15.000 140.51
0465 630-80510 MOBILE PAVEMENT MARKING ZONE 1.000 0.250
LS 0.000 0.00
1.17090 0.250 0.29
0470 630-80560 *MOBILE PROFILOGRAPH OPERATION ZONE 1.000 0.000
LS 0.000 0.00
585.46470 0.000 0.00
0475 700-70010 F/A MINOR CONTRACT REVISIONS 66,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0480 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0485 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0490 700-70025 F/A QUALITY INCENTIVE PAYMENT (SMOOTHNESS) 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0495 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0860 900-00007 ADDED ITEM (EACH)/ MCR #3 - 28 FT. ROLLING SCHOOL BUS 0.000 0.000
GATE
EACH 0.000 0.00

5,200.00000 0.000 0.00
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PCN: 13923T-BID ESTIMATE RUN 05/09/2005
PROJECT: BR 151A-007 ESTIMATE NO: 0002 08:31:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0875 900-00012 ADDED ITEM (FOOT)/ UTILITY CLEARANCE - STA'S 3+83 TO 25.000 0.000
4+08
LF 25.000 1,077.50
43.10000 25.000 1,077.50
0880 604-19105 INLET TYPE R L 5 (5 FOOT) STA. 377 L 1.000 0.000
EACH 1.000 6,650.00
6,650.00000 1.000 6,650.00
0885 900-00007 ADDED ITEM (EACH)/ 172/151 AND RCR/172 2.000 0.000
EACH 2.000 1,600.00
800.00000 2.000 1,600.00
CAT 0200 CURRENT AMT $ 1,080,782.03 $ 204,573.585% 382,502.89

CAT NO0201 DETOUR ROADWAY

0500 202-00033 REMOVAL OF PIPE 1.000 1.000
EACH 0.000 0.00
1,243.37440 1.000 1,243.37
0505 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,158.000 0.000
SY 0.000 0.00
5.58540 0.000 0.00
0510 203-01500 BLADING 8.000 6.000
HOUR 0.000 0.00
98.18680 6.000 589.12
0515 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 86.000 0.000
cY 86.000 13,288.31
154.51520 86.000 13,288.31
0520 304-06000 AGGREGATE BASE COURSE (CLASS 6) 180.000 0.000
TON 0.000 0.00
19.24300 0.000 0.00
0525 304-09014 AGGREGATE BASE COURSE (SPECIAL) 211.000 0.000
TON 0.000 0.00
12.07690 0.000 0.00
0530 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 600.000 0.000
TON 6.000 917.72

152.95310 6.000 917.72
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PCN: 13923T-BID ESTIMATE RUN 05/09/2005
PROJECT: BR 151A-007 ESTIMATE NO: 0002 08:31:45

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 DETOUR ROADWAY
0535 403-34701 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 3,893.000 0.000
TON 0.000 0.00
37.46970 0.000 0.00
0540 411-03352 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 234.000 0.000
TON 0.000 0.00
257.60450 0.000 0.00
0545 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,665.000 0.000
GAL 0.000 0.00
2.34190 0.000 0.00
0555 603-10240 24 INCH CORRUGATED STEEL PIPE 46.000 46.000
LF 0.000 0.00
42.35140 46.000 1,948.16
0560 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 0.000 0.00
1,580.75480 0.000 0.00
0565 606-02003 *END ANCHORAGE (NONFLARED) 4.000 0.000
EACH 0.000 0.00
2,417.96940 0.000 0.00
0570 606-10360 *BRIDGE RAIL TYPE 3R (SPECIAL) 100.000 0.000
LF 0.000 0.00
58.13660 0.000 0.00
0575 614-00011 SIGN PANEL (CLASS I) 60.000 60.000
SF 0.000 0.00
15.22210 60.000 913.33
0580 614-01502 STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 218.000 218.000
LF 0.000 0.00
9.95290 218.000 2,169.73
0585 614-01522 STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 17.000 17.000
EACH 0.000 0.00
40.98250 17.000 696.70
0590 625-00000 *CONSTRUCTION SURVEYING 0.050 0.020
LS 0.000 0.00
50,935.43230 0.020 1,018.71
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PCN: 13923T-BID ESTIMATE RUN 05/09/2005
PROJECT: BR 151A-007 ESTIMATE NO: 0002 08:31:45

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 DETOUR ROADWAY
0595 626-00000 *MOBILIZATION 0.050 0.025
LS 0.005 1,200.00
240,000.00000 0.030 7,200.00
0600 627-00001 *PAVEMENT MARKING PAINT 190.000 49.800
GAL 0.000 0.00
46.83720 49.800 2,332.49
0605 627-00005 EPOXY PAVEMENT MARKING 137.000 0.000
GAL 0.000 0.00
140.51150 0.000 0.00
0610 700-70010 F/A MINOR CONTRACT REVISIONS 11,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0855 607-60216 16 FT GATE S (CL) MCR #2 - OVERSIZED GATES @ S EVENTS 2.000 2.000
CTR APPROACH
EACH 0.000 0.00
2,600.00000 2.000 5,200.00
0865 630-80359 PORTABLE MESSAGE SIGN PANEL NB AND SB SH 172, SH 151 66.000 0.000
(E)
DAY 66.000 6,006.00
91.00000 66.000 6,006.00
0870 900-00014 ADDED ITEM (LUMP SUM)/ NB, SB SH 172, SH 151 (E) 3.000 0.000
LS 3.000 480.00
160.00000 3.000 480.00
CAT 0201 CURRENT AMT 422,535.54 $ 21,892.03 58 44,003.64
CAT NO0300 BRIDGE P-06-AB
0615 202-00400 *REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
54,476.89440 1.000 54,476.89
0620 206-00000 STRUCTURE EXCAVATION 536.000 536.000
cY 0.000 0.00
6.57240 536.000 3,522.81
0625 206-00100 STRUCTURE BACKFILL (CLASS 1) 372.000 0.000
cy 124.000 2,748.55
22.16570 124.000 2,748.55
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PCN: 13923T-BID ESTIMATE RUN 05/09/2005
PROJECT: BR 151A-007 ESTIMATE NO: 0002 08:31:45

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 BRIDGE P-06-AB
0630 206-00200 STRUCTURE BACKFILL (CLASS 2) 101.000 0.000
cy 0.000 0.00
14.86460 0.000 0.00
0635 206-00360 MECHANICAL REINFORCEMENT OF SOIL 372.000 0.000
cy 124.000 2,624.57
21.16590 124.000 2,624.57
0640 403-34701 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 210.000 0.000
TON 0.000 0.00
37.46970 0.000 0.00
0645 411-03352 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 13.000 0.000
TON 0.000 0.00
257.60450 0.000 0.00
0650 503-00036 *DRILLED CAISSON (36 INCH) 138.000 138.000
LF 0.000 0.00
303.19590 138.000 41,841.03
0655 503-00042 *DRILLED CAISSON (42 INCH) 89.000 89.000
LF 0.000 0.00
421.31730 89.000 37,497.24
0660 506-00218 RIPRAP (18 INCH) 218.000 0.000
cy 0.000 0.00
133.88800 0.000 0.00
0665 513-00690 BRIDGE DRAIN (SPECIAL) 4.000 0.000
EACH 0.000 0.00
7,951.21910 0.000 0.00
0670 515-00120 *WATERPROOFING (MEMBRANE) 1,289.000 0.000
sy 0.000 0.00
11.08870 0.000 0.00
0675 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 114.000 0.000
LF 0.000 0.00
122.44370 0.000 0.00
0680 601-03040 CONCRETE CLASS D (BRIDGE) 682.000 2.700
cy 84.800 25,674.71
302.76780 87.500 26,492.18
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PCN: 13923T-BID ESTIMATE RUN 05/09/2005
PROJECT: BR 151A-007 ESTIMATE NO: 0002 08:31:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 BRIDGE P-06-AB

0685 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 4,310.000 0.000
SF 0.000 0.00
1.77110 0.000 0.00
0690 602-00000 *REINFORCING STEEL 20,723.000 1,748.000
1B 9,000.000 8,052.30
0.89470 10,748.000 9,616.24
0695 602-00020 *REINFORCING STEEL (EPOXY COATED) 121,194.000 0.000
1B 10,797.000 11,227.80
1.03990 10,797.000 11,227.80
0700 606-11005 *BRIDGE RAIL TYPE 10 (SPECIAL) 585.000 0.000
LF 0.000 0.00
157.35630 0.000 0.00
0705 613-00400 4 INCH ELECTRICAL CONDUIT 3,740.000 0.000
LF 0.000 0.00
5.17370 0.000 0.00
0710 613-00600 6 INCH ELECTRICAL CONDUIT 1,000.000 0.000
LF 0.000 0.00
7.72010 0.000 0.00
0715 618-01994 PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 13,365.000 0.000
SF 0.000 0.00
49.14050 0.000 0.00
0715 MATERIAL ALLOWANCE 8 P/S BOX GIRDERS CAST FOR PROJECT 0.000
EACH 8.000 205,077.28
25,634.66000 8.000 205,077.28
0720 619-06080 8 INCH DUCTILE IRON PIPE 500.000 0.000
LF 0.000 0.00
106.26830 0.000 0.00
0725 625-00000 *CONSTRUCTION SURVEYING 0.600 0.120
LS 0.120 6,112.25
50,935.43230 0.240 12,224.50
0730 626-00000 *MOBILIZATION 0.600 0.300
LS 0.060 14,400.00

240,000.00000 0.360 86,400.00
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PCN: 13923T-BID ESTIMATE RUN 05/09/2005
PROJECT: BR 151A-007 ESTIMATE NO: 0002 08:31:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 BRIDGE P-06-AB

0735 700-70010 F/A MINOR CONTRACT REVISIONS 132,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0740 700-70034 F/A INDIAN LANDS TAX 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0745 700-70260 F/A WATER TAPS 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0750 700-70270 F/A WATER LINES 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0300 CURRENT AMT $ 1,774,693.47 $ 275,917.46$ 493,749.09

CAT NO0301 MSE WALL P-06-C

0755 206-00000 STRUCTURE EXCAVATION 783.000 0.000
cY 400.000 2,628.96
6.57240 400.000 2,628.96
0760 206-00100 STRUCTURE BACKFILL (CLASS 1) 1,230.000 0.000
cy 950.000 21,057.42
22.16570 950.000 21,057.42
0765 206-00360 MECHANICAL REINFORCEMENT OF SOIL 794.000 0.000
cy 794.000 16,805.72
21.16590 794.000 16,805.72
0770 412-01215 *CONCRETE PAVEMENT (12 INCH) (REINFORCED) 32.000 0.000
sy 0.000 0.00
146.65890 0.000 0.00
0775 504-04410 BLOCK FACING 3,962.000 0.000
SF 3,381.000 75,021.35
22.18910 3,381.000 75,021.35
0780 601-01000 CONCRETE CLASS B 21.400 0.000
cy 21.400 8,895.55

415.68000 21.400 8,895.55
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PCN: 13923T-BID ESTIMATE RUN 05/09/2005
PROJECT: BR 151A-007 ESTIMATE NO: 0002 08:31:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 MSE WALL P-06-C

0785 602-00000 REINFORCING STEEL 851.000 0.000
1B 0.000 0.00
0.89470 0.000 0.00
0790 607-52900 *LINE POST (CHAIN LINK) 71.000 0.000
EACH 0.000 0.00
130.09030 0.000 0.00
0795 607-52905 *END POST (CHAIN LINK) 6.000 0.000
EACH 0.000 0.00
175.63940 0.000 0.00
0800 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 1.000 0.000
EACH 0.000 0.00
251.74980 0.000 0.00
0805 607-53160 *FENCE CHAIN LINK (60 INCH) 730.000 0.000
LF 0.000 0.00
11.24090 0.000 0.00
0810 607-60004 *4 FOOT GATE WALK 1.000 0.000
EACH 0.000 0.00
544.48220 0.000 0.00
0815 607-60212 *12 FOOT GATE SINGLE (CHAIN LINK) 1.000 0.000
EACH 0.000 0.00
1,106.52840 0.000 0.00
0820 607-60220 *20 FOOT GATE SINGLE (CHAIN LINK) SLIDING 1.000 0.000
EACH 0.000 0.00
2,646.30060 0.000 0.00
0825 625-00000 *CONSTRUCTION SURVEYING 0.050 0.000
LS 0.050 2,546.77
50,935.43230 0.050 2,546.77
0830 626-00000 *MOBILIZATION 0.050 0.025
LS 0.005 1,200.00
240,000.00000 0.030 7,200.00
0835 700-70010 F/A MINOR CONTRACT REVISIONS 11,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 MSE WALL P-06-C
0890 900-00006 ADDED ITEM (DOLLAR)/ MSE WALL SURPLUS MATERIALS 10,423.030 0.000
DOL 10,423.030 10,423.03
1.00000 10,423.030 10,423.03
CAT 0301 CURRENT AMT $ 210,493.92 $ 138,578.805 144,578.80
CAT NO0400 CONSTRUCTION ENGINEERING
0840 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
25,116.43730 1.000 25,116.44
0845 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,491.26590 1.000 20,491.27
0850 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
3,512.78840 1.000 3,512.79
CAT 0400 CURRENT AMT $ 49,120.50 $ 0.00$ 49,120.50
PROJECT TOTAL CURRENT AMT $ 3,537,625.46 $ 640,961.87 S 1,113,954.92



